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EXECUTIVE SUMMARY     

In 2014, the Virginia Department of Rail and Public Transportation (DRPT) announced that 

Amtrak Route 46 – the Virginia sponsored Amtrak route that originates in Lynchburg, Virginia – 

would be extended to Roanoke. Officials in the Bedford area soon learned that DRPT did not 

anticipate the train stopping in Bedford which is located on the route between Roanoke and 

Lynchburg.  This was contrary to the 2008 Virginia State Rail Plan that showed a stop located 

in Bedford for its I-81/Route 29 Passenger Rail Project which was the genesis of Amtrak Route 

46. 

Upon learning this, a group of local officials convened to determine what steps could be taken 

to have a train station for Bedford reinstated in the State’s plans.  This group, the 

Bedford/Franklin Regional Rail Initiative (BFRRI), is comprised of local officials from the Town 

of Bedford, Bedford County, Franklin County, the region’s chambers of commerce, local 

businesses and private citizens.  The BFRRI prepared an analysis demonstrating the benefits 

and advantages of locating a train station in Bedford and in the fall of 2015 presented their 

findings to DRPT.  DRPT indicated that additional analysis was necessary – specifically a rail 

patronage estimate and economic benefits analysis was needed. In addition, the development 

of a conceptual plan for a Bedford station was needed.  In December, 2015 BFRRI secured 

local funding to hire a consultant to perform the additional analysis and to help advance the 

first phase of the Bedford Station project.  The Town of Bedford assumed the lead role for the 

advancement of the project. 

In January, 2016 the architecture and engineering company Wendel was selected to perform the 

work and was engaged to conduct the analysis and to prepare a conceptual plan for Bedford 

Station.  This report presents the findings of the study. 

The rail patronage analysis performed for this study shows that when Route 46 is extended to 

originate in Roanoke, ridership on the route at Roanoke and Lynchburg combined will increase by 

about 36,000 boardings and alightings each year – from 72,000 up to 108,000. With the 

opening of the Roanoke station, about 6,000 trips will be drawn away from Lynchburg to Roanoke 

annually but the net gain of 36,000 trips for Route 46 is about a 50% increase in ridership over 

current levels.  If a station is established in Bedford, ridership at the Roanoke, Bedford and 

Lynchburg stations combined will increase to 134,000.  This is a gain of 26,000 trips or 24% 

beyond what simply extending the train to Roanoke will produce.  Opening Bedford station will 

draw some patronage away from Lynchburg – about 6,000 trips per year – but will not decrease 

ridership at Roanoke.  Annual ridership at Bedford Station is predicted to total 32,000 boardings 

and alightings.  This would place Bedford Station as 13th among Virginia’s 22 Amtrak stations in 

terms of annual patronage. 
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A preferred site for the Bedford Station was selected in an analysis previously performed by 

BFRRI.  The preferred site located north of the Town of Bedford Municipal Building at the 

intersection of Court Street and Plunkett Street was examined closely in this study.  Our 

analysis showed that the preferred site will support the proposed project with no significant 

obstacles.  The exact location of the platform and drop off areas will need to be discussed 

with the Town of Bedford Electric Department to ensure acceptability of the positioning of 

the station in relation to an adjacent substation and an above ground transmission line.  An 

environmental analysis of the proposed site revealed no negative impacts.  It is essential 

that the proposed site for Bedford Station must be presented to Norfolk Southern Railroad 

for their review and determination of the suitability of the site to their freight operations.  

This review must be initiated by the Virginia Department of Rail and Public Transportation. 

The generally accepted guidance for the development of Amtrak station plans is a document 

prepared and published by Amtrak entitled “Amtrak Station Program and Planning 

Guidelines”.  These guidelines establish design standards and criteria for stations platforms 

and the station site, program requirements, station features and amenities, station finishes 

and architectural design.  The Wendel team used this document to determine the 

appropriate size and features for the Bedford Station and then working with the project 

sponsors developed a specific program for the Bedford Station.  It is proposed that Bedford 

Station should be designed in accordance with Amtrak’s guidelines for a Category 3 or 

Caretaker Station and that Bedford Station should be constructed in two phases.  Included 

in the first phase would be a 450 foot long and 14 foot wide rail passenger platform with 

shelters and benches, a ticket vending machine, passenger drop off area, a bus bay and a 

parking area with 50 parking spaces.  If the station proves successful and growing 

patronage justifies further improvements to the station, a second phase will be pursued. In 

the second phase a station building will be constructed with a passenger waiting area and 

restrooms, a second bus bay and additional parking will be provided.  The station will not be 

staffed by an Amtrak agent but will include an interior waiting facility with restrooms that is 

opened, closed and maintained by the Town of Bedford.  The size and scope of the station 

conceptual design were kept minimal – especially for the first phase – to ensure that the 

station will fit at all of the prospective sites and to keep costs down while still providing a 

safe, functional and attractive facility.  A conceptual level cost estimate was prepared for 

constructing phase 1 of the project at the preferred site.  The estimate indicates that phase 

1 of Bedford Station could be constructed and equipment provided for the facility for 

approximately $1.5 million.  If the preferred site proves to be unacceptable to Norfolk 

Southern and another site is selected, additional site improvements may be required.  We 

expect that phase 1 of the Bedford Station project could be constructed at other prospective 

sites for under $2.0 million. 
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In summary, establishing an Amtrak station in the Town of Bedford after Route 46 is 

extended to Roanoke will increase ridership in the region by 24% without noticeably 

increasing the cost of operating the Route.  This will increase the profitability of Northeast 

Regional Route 46 which already is considered one of the most successful state sponsored 

routes in the nation.  The economic impacts on the Bedford area are expected to include an 

increase in spending of about $3.4 million per year which will support 9 jobs.  The annual 

benefits for people in the Bedford area that ride the train will be about $4.5 million per year.  

All of this can be achieved with an initial investment of about $2.0 million to construct 

Bedford Station without producing negative environmental impacts. The conceptual plans 

for the preferred station location show a safe and functional facility which will serve as an 

attractive addition to downtown Bedford and a gateway to the Bedford region.  Clearly a 

solid business case has been established for creating Bedford Station.  It is hoped that 

presented with this study, the Virginia Department of Rail and Public Transportation will 

embrace the project and begin discussions with Norfolk Southern Railroad to evaluate the 

suitability of the preferred site for Bedford Station.  If the site is not viable to Norfolk 

Southern, the other four prospective sites for the station should be reviewed and a suitable 

site selected.  A site suitable for Norfolk Southern should be selected, DRPT should forward 

this report to Amtrak for their review and concurrence and Bedford Station should advance 

to design and construction with an opening date as soon as feasible after the extension of 

Amtrak Northeast Regional Train 46 to Roanoke. 
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INTRODUCTION 

The Town of Bedford has engaged Wendel Architects and Engineers 

(Wendel) to conduct a feasibility study and to prepare a conceptual 

plan for the construction of an Amtrak station in the downtown area.   

The Bedford Station project seeks to bring passenger rail service back 

to the Town of Bedford shortly after the initiation of passenger rail 

service to Roanoke.  The Virginia Department of Rail and Public 

Transportation (DRPT) has indicated that Amtrak service to Roanoke 

should begin in the fall of 2017. The Bedford Station project will be conducted in two phases. The 

first phase includes a feasibility and conceptual design followed by final design phase.  The second 

phase will be construction of the project. This report represents the first tasks in phase one of the 

project. This report will be submitted to DRPT as documentation to support an application from the 

Town of Bedford seeking funding to pay for the final design for the Bedford Station Project – the 

second task for phase one of the project.  The Town is seeking funding support from DRPT’s Intercity 

Passenger Rail Operating and Capital (IPROC) grant program. 

BACKGROUND 

In 2014 and shortly after the Virginia Department of Rail and Public Transportation (DRPT) 

announced the extension to Roanoke of its state sponsored Amtrak route that originates in 

Lynchburg, Virginia officials in the Bedford area learned that no stop for the service was being 

planned for Bedford.  This was contrary to the 2008 Virginia State Rail Plan that showed a stop 

anticipated for Bedford for its I-81/Route 29 Passenger Rail Project. 

Upon learning this, a group of local officials convened to determine what steps could be taken to 

have a train station for Bedford reinstated in the State’s plans.  This group, the Bedford/Franklin 

Regional Rail Initiative (BFRRI), is comprised of local officials from the Town of Bedford, Bedford 

County, Franklin County, the region’s chambers of commerce, local businesses and private 

citizens.  The BFRRI prepared an analysis demonstrating the benefits and advantages of locating 

a train station in Bedford and in the fall of 2015 presented their findings to DRPT.  DRPT 

indicated that additional analysis was necessary – specifically a rail patronage estimate and 

economic benefits analysis was needed. In addition, the development of a conceptual plan for a 

Bedford station was needed.  In December, 2015 BFRRI secured $73.5K in local funding to hire 

a consultant to perform the additional analysis and to help advance the first phase of the 

Bedford Station project.  The Town of Bedford assumed the lead role for the advancement of the 

project. 

https://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwj4jeuMw6XLAhVBJh4KHTWlBUYQjRwIBw&url=https://en.wikipedia.org/wiki/Bedford,_Virginia&psig=AFQjCNEZngRorUu8IB8xIBZgv4AzzqG5nw&ust=1457129108171493
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In January, 2016 the architecture and engineering company Wendel was selected to perform the 

work and was engaged to carry out a study that includes the following five tasks: 

Task 1 – Project Initiation and Rail Patronage Study:  The first part of this task is to 

convene a meeting of the project stakeholders and discuss the Town of Bedford’s desires 

for a train station and the roles and responsibilities of the Wendel Team and Stakeholders. 

A study of rail patronage at the Bedford station will be undertaken.  The Wendel Team will 

produce an accurate ridership projection for the Bedford station with a high degree of 

confidence that it will match Amtrak’s own projection, utilizing a national intercity rail 

model developed by AECOM for corridor analysis, calibrated to match the base Amtrak 

ridership data for the Washington-Lynchburg existing service.  The rail patronage study will 

include passenger rail ridership forecasts for the proposed Bedford station, along with the 

proportion of ridership diverted from Roanoke or Lynchburg stations.  This patronage study 

will be sent to Amtrak for their review and validation. 

Task 2 – Facility Needs Assessment:  Working closely with the Town of Bedford, and other 

stakeholders to include DRPT, Amtrak and Norfolk Southern, Wendel will identify the 

current and future services that will be accommodated at the train station. Based on the 

activities that will take place at the center and the types and levels of transportation 

services that will utilize the facility, space needs will be defined.   

Task 3 – Site Evaluation:  The Wendel Team will assess the feasibility of locating the train 

station in the area identified by the Town and will examine on-site improvement options to 

accommodate the passenger rail station, parking and other improvements. An 

environmental review will be conducted for the project.  

Task 4 – Conceptual Design:  Using the space program developed in Task 2 and the 

findings of the site evaluations in Task 3, a conceptual plan will be developed that will 

include a site plan, a floor plan, building sections with and elevations, bus 

alignment/AutoTURN, and other vehicular interfaces. A conceptual level cost estimate will 

be prepared and an economic benefits analysis will be prepared. 

Task 5 – Final Report:  A report documenting the analyses will be prepared. After the 

completion of the feasibility study and conceptual plan, the project will be ready to move into 

design work.  It is expected that an RFP will be issued by the Town and an A&E firm selected to 

conduct the design of the project.  The scope of design will include preliminary engineering (30% 

level design), design development (30% to 90% design and specifications) and construction 

documents (90% to 100% design and permitting.)  It will be important that full participation by 

DRPT, Norfolk Southern and Amtrak will be secured to help guide the design efforts. 
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In February, 2016, the Town of Bedford submitted a grant application to DRPT under their 

Intercity Passenger Rail Operating and Capital (IPROC) funding program.  This application 

requested state support for the full architectural and engineering design of Bedford Station.  It is 

envisioned that upon the acceptance of the project for advancement by DRPT, Norfolk Southern 

and Amtrak, a second IPROC application will be submitted in 2017 to support the construction of 

the station. The roles and responsibilities of the Town of Bedford, DRPT, Norfolk Southern and 

Amtrak in the bidding, construction and equipping of the Bedford Station will be discussed and 

finalized during the design process for the station.  

BEDFORD RAIL PATRONAGE REPORT 

The Bedford Rail Patronage Report was prepared by AECOM – a member of the Wendel Team and a 

firm with many years of experience in performing ridership estimating for Amtrak and DRPT.  AECOM 

prepared the ridership forecast that led to the implementation of Amtrak Northeast Regional Route 

46 – the train that originates in Lynchburg, Virginia.  The AECOM report is found as Appendix I to this 

report. 

Methodology 

Data collected for this effort included demographic data for the Roanoke Transportation 

Management Area, including population and employment for years 2010 and 2040; national 

demographic data including population, employment, and income at the Census Division level 

for the entire study area for years 2010 and 2013; and total ridership for the Washington-

Lynchburg Amtrak route for FY13 through FY15. 

The station ridership was developed using a national intercity rail model developed by AECOM 

for corridor analysis of Amtrak’s Northeast Corridor, Southeast Corridor, Florida, and multiple 

corridors in the Midwest.  The station ridership was calibrated to match the base Amtrak 

ridership data provided by the Virginia Department of Rail and Public Transportation (DRPT) 

for the Washington-Lynchburg existing service. 

The inputs required for this model analysis include: 

 Geographic zonal system covering the study area 

 Existing rail and bus ridership 

 Socio-economic data for the zone system 

 Highway network connecting all of the zones and rail stations in the study area 

 Rail schedules for the existing and proposed service 

 Travel characteristics for auto and rail 
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Model Structure  

The travel demand modeling approach used in this project is based on a model system 

developed by AECOM and used in many previous applications to evaluate proposed intercity 

and high speed rail services for several states and Amtrak throughout the country.  The travel 

demand model was originally developed from extensive market research and observed travel 

volumes and service characteristics by mode that were conducted/assembled in the various 

study corridor markets including Northeast, Southeast, and other regions. 

The travel demand forecasting approach utilizes a two-stage model system.  The first stage 

forecasts the growth in the total number of person trips in each market, and the second stage 

predicts the market share of each available mode in each market.  Both stages are dependent 

on the service characteristics of each mode and the socio-economic characteristics of the 

corridor.  The key markets addressed in the forecasting model system are defined by 

geographical location (i.e., origin-destination zone pair). 

The first stage addresses the growth in the total intercity person travel volumes.  This includes 

“natural” growth and “induced” demand.  The “natural” growth component is captured by the 

growth in population and employment.  The “induced” component is captured by including a 

measure of the composite level of modal service expressed in the mode share model- within 

the total travel model.  

The second stage of the model is the mode share component, which estimates the share of 

total person travel by mode.  This model considers both auto and rail.  Key variables in the 

mode share model include: 

 Line haul travel time 

 Access/egress time 

 Travel cost or fare 

 Frequency of service 

Total market-to-market frequencies were scaled based on arrival and departure times of each 

train serving the market.  These scaling factors are based on the observed performance of 

trains in different departure/arrival time slots within rail corridors throughout the US.  The rail 

utility and market share are determined by the combination of arrival and departure factors 

along with the time to the previous and subsequent trains, travel time, cost, access/egress 

times and on-time performance. 
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The mode choice model was calibrated to match the existing corridor by running the time, 

cost, and frequency characteristics of the existing Amtrak service, with current population, 

employment, and income data.  The model parameters were then adjusted until the 

forecasted output corresponded with the actual ridership data. 

Study Area Geography 

The study area is focused on the existing Washington-Lynchburg-Roanoke corridor, but also 

includes connecting service up the Northeast Corridor to Boston.  The zonal system was 

developed for the study area and defines the geographic level of detail at which the intercity 

travel demand forecasting process is applied.  The study area is found in Figure 1. 

Figure 1:  Bedford Study Area 

 

 

Network and Service Characteristics 

Service characteristics are the key independent variables for the mode choice modeling 

process.  The model in the project uses the following service characteristics: 

 Travel time (minutes) 
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 Travel cost (dollars) 

 Frequency (rail departures per day) 

The auto service characteristics for each study area zone pair (including time, distance, and 

cost) were developed using a GIS-based intercity highway network.  The network was derived 

from the Oak Ridge National Highway Network, of which an example is shown in Figure 2.  

In order to create zone-to-zone travel times, a set of network skims was produced using 

ArcGIS by creating the minimum travel time path to/from each zone centroid in the study area 

based on congested travel time.  Each minimum path calculation produces the time, distance 

and toll costs associated with the trip.  In additional to tolls, auto cost is calculated at a per-

mile basis of $0.54 per mile for business travel (full reimbursement cost) and $0.15 per mile 

for non-business travel (incremental cost of fuel). 

Figure 2:  Highway Network 

 

Service characteristics for rail travel were also developed for each study area zone pair.  

These were based on the highway network and published time tables for existing service.  The 

key characteristics include line haul time, frequency of service, fares, terminal times, 

access/egress times and costs, and rail on-time performance.   
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Published Amtrak timetables provided the basis for quantifying the line haul time and 

frequency of service.  Average rail fares were obtained from previous rail studies in the 

corridor.  The access/egress times and costs include the time/cost traveling from the origin 

zone to the boarding rail station, the time associated with the station (including 

waiting/boarding times), and the time/cost traveling from the destination station to the final 

destination zone.  Access/egress times and costs for travel between zones and stations were 

developed using the same network procedure and cost per mile rates described above and 

were used for the auto zone-to-zone travel characteristics.  The existing Washington to 

Lynchburg service has one round-trip per day, and the Roanoke analysis extended this service 

to the Roanoke station for the future analysis.  Travel times and costs for the extended service 

were based on the speed and distance/cost relationships of the other station pairs in the 

corridor. 

Demographic Data 

Socio-economic data are used both to develop the base trip table and estimate market 

growth.  The market growth in this case is small, as the 2010 demographic data provided by 

the Roanoke Valley-Alleghany Regional Commission is factored up to the base of 2013.  The 

other major source of demographic data is Economy.com’s national database at the county-

level, which includes population, employment and per capita income for the years 2010 and 

2013, which are based on Census numbers.  Table 1 provides a summary of the 2010 and 

2013 socio-economic data for selected major markets in the study area.  These markets 

include the metropolitan areas surrounding the cities. 

Table 1:  Summary of Socio-Economic Data 

 2010 2013 

 Population Employment 

Per Capita 

Income 

(2005$) Population Employment 

Per Capita 

Income 

(2005$) 

Blacksburg, VA 110,974 45,051 24,419 112,422 47,410 25,535 

Bedford, VA 75,004 19,949 33,481 76,439 19,664 33,232 

Roanoke, VA 194,682 121,710 34,779 196,906 124,884 34,930 

Lynchburg, VA 75,709 40,634 27,781 77,440 41,245 27,944 

Charlottesville, VA 142,753 87,482 40,490 148,364 89,404 39,853 

Culpepper, VA 54,362 18,099 31,540 56,586 18,839 31,826 

Manassas, VA 459,146 117,138 38,898 494,191 126,732 38,689 

Washington, DC 3,746,666 2,284,090 90,719 3,912,659 2,348,886 91,305 

 

 



 
 

Bedford Passenger Rail Station 

Feasibility Study and Conceptual Plan  
 

  

14 

 

 
    

Base Travel Market Data 

The base trip table was developed for the three trip purposes: business, recreation, and other.  

The first step was to determine the total annual travel between all zonal pairs in the study 

area.  This was done by applying standard market formulas from other nationwide studies 

using socio-economic characteristics (including population, employment, and income) and 

travel-related service characteristics including distance and travel time, and then calibrating it 

to match known data from various sources, including rail ridership from Amtrak (FY15 

ridership for the Washington-Lynchburg train) and estimates of auto travel from the NEC 

Intercity Auto Origin-Destination study by the Northeast Corridor Commission.  The total trips 

were then split by purpose for each zonal pair using the trip purpose split from the NEC 

Intercity Auto OD study.  Table 2 provides a summary of base trips to and from selected major 

markets in the study area.  These markets include the metropolitan areas surrounding the 

cities. 

Table 2:  Summary of Estimated Annual Person Trips by Purpose for Major Markets 

 Business Recreation Other Total 

Blacksburg, VA  298,533   321,830   1,030,507   1,650,871  

Roanoke, VA  706,875   762,040   2,440,066   3,908,981  

Bedford, VA  313,768   338,255   1,083,098   1,735,120  

Lynchburg, VA  341,848   368,526   1,180,028   1,890,403  

Charlottesville, VA  464,447   500,693   1,603,228   2,568,368  

Culpepper, VA  528,224   569,446   1,823,378   2,921,047  

Manassas, VA  127,308   137,243   439,455   704,007  

Forecast Results 

The ridership forecast was prepared based on 2013 demographics and FY2013 Amtrak base 

ridership.  Tables 3 through 5 provide the annual boardings and alightings for the stations in 

the Roanoke extension for trips entirely south of Washington and trips which travel through 

Washington and connect to the Northeast Corridor.  The three tables show the results for the 

existing route ending at Lynchburg, extending to just Roanoke, and the extension to Roanoke 

with the inclusion of the Bedford station.  Please note that the numbers shown for Lynchburg 

include patronage for Amtrak Route 46 (Washington – Lynchburg) only.  Additional patronage 

at Lynchburg is generated by Amtrak’s Crescent train service.  
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Table 3:  Annual Rail Boardings and Alightings for Existing Route 

 South of Washington Through Washington Total 

Lynchburg 53,000 19,000 72,000 

Bedford - - - 

Roanoke - - - 

Total Boardings/Alightings 53,000 19,000 72,000 

 

Table 4:  Annual Rail Boardings/Alightings for Roanoke Extension without Bedford Station 

 South of Washington Through Washington Total 

Lynchburg 52,000 14,000 66,000 

Bedford - - - 

Roanoke 30,000 12,000 42,000 

Total Boardings/Alightings 82,000 26,000 108,000 

 

Table 5:  Annual Rail Boardings/Alightings for Roanoke Extension with Bedford Station 

  South of Washington Through Washington Total 

Lynchburg 47,000 11,000 58,000 

Bedford 27,000 5,000 32,000 

Roanoke 32,000 12,000 44,000 

Total Boardings/Alightings 106,000 28,000 134,000 

Overall, the total annual boardings plus alightings for the Lynchburg to Roanoke segment 

increase by approximately 36,000 with the extension to Roanoke, and increase by another 

26,000 with the addition of the Bedford station.  Many of the riders using the Bedford station 

could previously have driven to either Lynchburg or Roanoke, but now have a much shorter 

access travel time to the rail station. For most Franklin County and Smith Mountain Lake 

residents, the time required to reach Bedford Station will be 30 to 40 minutes.  This makes 

access to passenger rail service much more convenient for these people and will contribute 

significantly to the success of the station.  The Lynchburg station sees a decrease in ridership 

due to riders switching to the Bedford station, as most Bedford travelers would typically have 

previously chosen Lynchburg over Roanoke, as most travel is oriented to the north.  Roanoke 

sees a slight increase in ridership in the South of Washington segment, due to travel between 

Bedford and Roanoke, while the through Washington travel stays primarily the same.  The 
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reason for Roanoke not decreasing is that it is now the end of the route, and has a larger 

travel shed, picking up travelers from further west and south.   

Comparison of Anticipated Bedford Station Patronage to Other Virginia Amtrak Stations 

Amtrak operates over 20 trains daily in Virginia. These include the state-supported Amtrak 

Virginia Regional service to Lynchburg, Richmond, Newport News, and Norfolk as well as the 

following National Network trains: 

 The Auto Train (daily Lorton, VA - Sanford, Fla.) 

 The Cardinal (tri-weekly New York-Washington, DC-Charlottesville-Cincinnati-Chicago) 

 The Crescent (daily New York-Charlottesville-Atlanta-New Orleans) 

 The Palmetto (daily New York-Richmond-Savannah) 

 The Silver Meteor (daily New York-Richmond-Miami) 

 The Silver Star (daily New York-Richmond-Tampa-Miami) 

Amtrak also operates one other state-supported train through Virginia, the Carolinian (daily 

New York – Richmond – Charlotte). 

Figure 3 provides a map that shows the locations of the Amtrak routes and stations in the 

Commonwealth of Virginia and notes the entities that own the track that the routes operate 

over.  Not shown on the map are the routes and stations served by Virginia’s commuter 

railroad, the Virginia Railway Express (VRE).  VRE operates on the Norfolk Southern (NS) tracks 

between Broad Run just west of Manassas, Virginia and Union Station in Washington DC and 

along the CSX tracks from Spotsylvania just south of Fredericksburg, Virginia to Union Station.  
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Figure 3:  Amtrak Service in Virginia 

 

 

Table 6 shown the number of boardings and alightings that occurred in Fiscal Year 2015 for 

Amtrak trains at stations in Virginia.  Total Amtrak patronage in Virginia totaled 1,606,007 

boardings and alightings for FY 2015.  This was about a one percent increase over the total 

for FY 2014. It should be noted that the Manassas and Burke Amtrak stations on the NS line 

and all of the Amtrak stations from Fredericksburg north to Washington Union Station are 

served by VRE trains.  The VRE patronage numbers are not included in Table 6 and therefore 

total passenger rail patronage at these stations is considerably greater than the numbers 

shown.  The numbers shown in red for Roanoke, Bedford and Lynchburg are projected 

patronage numbers developed for this study.  The actual total number of boardings and 

alightings for the Lynchburg station in FY15 was 84,975. 
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Table 6:  Annual Amtrak Boardings and Alightings at Virginia Stations 

Ranking Virginia Stations

 Annual Ridership 

(FY15 Data) 

1 Richmond Staples Mill 361,996                

2 Lorton 271,622                

3 Alexandria 186,841                

4 Charlottesville 134,485                

5 Fredericksburg 117,423                

6 Newport News 115,440                

7 Lynchburg** 70,888                   

8 Williamsburg 61,625                   

9 Richmond Main Street 45,062                   

10 Norfolk 44,852                   

11 Roanoke* 44,000                   

12 Quantico 32,754                   

13 Bedford* 32,000                   

14 Petersburg 29,892                   

15 Ashland 28,141                   

16 Manassas 28,220                   

17 Woodbridge 24,212                   

18 Culpeper 14,508                   

19 Danville 7,736                     

20 Burke 7,241                     

21 Staunton 6,735                     

22 Clifton Forge 2,247                     
 

Source: Amtrak Fact Sheet, Fiscal Year 2015 

 Projected numbers for Lynchburg, Roanoke and Bedford patronage on Amtrak Route 46.   

**    The Lynchburg station number assumes 58,000 from the Route 46 (the Roanoke train) and 

an additional 12,888 boardings and alightings from Amtrak’s Crescent Route. 

The patronage numbers shown in Table 6 reveal that the Lynchburg, Roanoke and Bedford 

stations all will play significant roles in generating passenger rail ridership for Virginia.  The 

Bedford station is expected to provide more Amtrak patronage in its first year of operation 

than nine other Amtrak stations in the Commonwealth. 
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NEEDS ASSESSMENT FOR THE BEDFORD STATION  

Facility Program 

The first step in developing a conceptual plan for the Bedford Station is to develop a program 

for the station.  A program is a document that describes the components that will be included 

in the station and identifies the size needed 

for the site and structures.  The generally 

accepted guidance for the development of 

Amtrak station plans is a document prepared 

and published by Amtrak entitled “Amtrak 

Station Program and Planning Guidelines”.  

In this document Amtrak states that “These 

guidelines are intended to assist local 

governments, transportation agencies and 

authorities, designers, Amtrak staff and other 

stakeholders in the planning, design, 

construction, rehabilitation and 

redevelopment of Amtrak served passenger 

stations and related facilities.  The guidelines 

presented here establish design standards 

and criteria for stations platforms and the 

station site, starting with governing 

principals, followed by information on the 

planning and design process, service and 

facility types, program requirements, station features and amenities, station finishes and 

architectural design.”  The Wendel team used this document to determine the appropriate 

size and features for the Bedford Station and then working with the project sponsors 

developed a specific program for the Bedford Station. 

The Amtrak document relies in part upon the categorization of stations based primarily on 

passenger volume.  Four levels of stations are defined: 

 Category 1:  Large Stations, annual ridership greater than 400,000, fully staffed with 

multiple transit services and amenities; 

 Category 2:  Medium Stations, annual ridership between 100,000 and 400,000, lower 

levels of staff with some supporting transit and amenities; 

 Category 3:  Caretaker Stations, annual ridership between 20,000 and 100,000, 

enclosed waiting areas but no ticket agents and only limited amenities; and 
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 Category 4:  Shelter Stations, annual ridership less than 20,000, platforms with only 

shelters and/or canopies and no amenities. 

With annual ridership projected to be at 32,000, the Bedford Station will fall into Category 3 – 

Caretaker Stations and should be programmed and designed accordingly.  Figure 4 is taken 

from the Amtrak document and shows the features and amenities that should be included in 

Bedford Station listed in the column for Caretaker Stations. 

This document and a programming questionnaire developed by Wendel were reviewed with 

the Town of Bedford and Bedford County, the project sponsors, to develop a program for 

Bedford Station.  The station programming questionnaire that was completed is found in 

Appendix II.  Following the Amtrak Station Classification and Features Matrix shown in Figure 

4, the Bedford Station Program contains the following elements: 

Facility Structure Elements 

 Platform – An elevated platform is envisioned for the Bedford Station for easy access 

by the disabled.  The platform will be designed in accordance with Amtrak guidelines. 

 Platform Canopy – A platform canopy will be included covering two thirds the length of 

the platform – as recommended by Amtrak 

 Sheltered Waiting Area – It is envisioned the platform canopy will serve as a sheltered 

waiting area initially and that a waiting area will be included in a future station building. 

 Station Building – A station building is included in the plans for the Bedford Station as 

a future or second phase to the project. 

Access and Wayfinding 

 Auto/Taxi Pick-Up/Drop-Off Lanes – Pick-up and drop-off lanes will be included in the 

design for Bedford Station. 

 Parking – Parking will be included in the design for Bedford Station – including an 

expanded parking area as a future or second phase to the project. 

 Rental Cars on Call – Rental cars will be available in the Town off site. 

 Rental Cars on Property – No on property rental cars are envisioned for this project. 

 Transit and Bus Access – Transit and bus access will be provided to the station.  

Initially one forty-foot bus bay and access for smaller shuttle vehicles will be provided.  

Future expansion may include a second forty-foot bus bay if it is needed. 

 Taxi Access – Taxi and private transportation access will be provided at the station. 

 Staff Parking – There will be no staff parking at the station. 

 Bicycle Racks – Bicycle racks will be provided at the station.  
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 Station Signage (Amtrak Standards) – Station signage will be provided in accordance 

with Amtrak standards. 

 Regulatory Signage (MUTCD) – All appropriate regulatory signage will be included at 

the station. 

Station Features and Functions 

 Restrooms – Restrooms will be included in the future station building to be 

constructed as a second phase of the project. 

 Drinking Fountains – Drinking fountains will be included in the future station building 

to be constructed as a second phase of the project. 

 Site Lighting – Site lighting will be included in the design for Bedford Station. 

 Trash Receptacles – Trash receptacles will be included in the design. 

 Trash Pick-Up and Snow Removal – The Town of Bedford will perform trash pick-up and 

snow removal for Bedford station. 

Customer Service 

 Ticketing and Baggage – An Amtrak Quick-Trak machine is envisioned at Bedford 

Station. 

 Passenger Information – Passenger Information at the Bedford Station will be provided 

by the Amtrak Quick-Trak machine. 

 Security – Surveillance by local police will be provided. Proposed site is located next to 

a police station. 

Staff and Support Functions – Not appropriate for a Class 3 Caretaker Station as per Amtrak 

guidelines. 

Amenities 

 Vending Machines – Vending machines are not anticipated at Bedford Station. 

Accommodations may be provided for one or two vendor food trucks in the parking 

area or adjacent areas. 
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Figure 4:  Amtrak Station Classification and Features Matrix 

 

Facility Sizing 

Platform – Bedford Station will be served by a Virginia sponsored Amtrak train operating on 

Route 46.  This route is named a Northeast Regional type service. The Amtrak Station 
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Program and Planning Guidelines instruct that the preferred length for a platform at a station 

not located on the Northeast Corridor and served by a Northeast Regional route is 1,000 feet.  

The Guidelines further instruct that the minimum length for a platform at such a station shall 

be 425 feet.  The assumed length for the Bedford Station platform will be 450 feet - slightly 

greater than the minimum.  This will help to hold down the cost of constructing Bedford 

station and still provide adequate length to serve the trains operating on Route 46. 

The width of the platform at Bedford Station will be 14 feet.  This is within the guidelines set 

by Amtrak and sufficiently great to maintain a 6 foot clearance between the edge of the 

platform and any obstruction such as a bench for seating.  This also is a requirement by 

Amtrak. 

Waiting Area – The Amtrak Guidelines provide a six step formula for calculating the size of the 

passenger waiting area in the station building. The key factor to calculate the size of the 

waiting area is the annual ridership at the station.  The annual ridership for the Bedford 

Station is estimated at 32,000 with two trains serving the station per day.  The calculation for 

the station’s waiting area is as follows. 

1. Daily ridership = Annual ridership/270 or 32,000/270 = 119 

Amtrak assumes that ridership will not occur uniformly over the year but that certain days will 

have more ridership than others and uses a divisor or 270 days rather than 365 days.  The 

daily ridership at the Bedford Station is estimated at 119 boardings and alightings. 

2. Peak hour 2 way traffic = daily ridership/number of daily trains  or 119/2 = 59 

Since most travel on Amtrak is round trip travel, Amtrak assumes that each train will proved a 

similar number of trips (northbound travel will equal southbound travel).  The typical number 

of boardings and alightings from each train serving Bedford Station will be 59. 

3. Peak hour 1 way traffic = peak hour 2 way traffic * 0.65 or 59 * 0.65 = 39 

Amtrak assumes that travel patterns will be uneven and the formula assumes that more than 

half the passengers will be boarding.  The peak number of people waiting to board a train at 

Bedford Station (with the exception of extreme peaks such as Thanksgiving) is calculate at 39 

people. 

4. Number of people to be seated = Peak hour 1 way traffic * 0.75 or 39 * 0.75 = 30 
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For long train rides Amtrak suggests that seating should be provided for 75% of the people 

waiting to board a train.  In the Bedford Station waiting area seating will be provided for 30 

people. 

5. Seating area required = 20 ft2 * number to be seated or 20 ft2 * 30 = 600 ft2 

Amtrak suggests that twenty square feet will be required for each seated passenger.  In the 

Bedford Station six hundred square feet will be required for seating. 

6. Standing area required = 10 ft2 * number of people standing or 10 ft2 * 9 = 90 ft2 

Amtrak suggests that ten square feet will be required for each standing passenger.  In the 

Bedford Station ninety square feet will be required for standing passengers. 

7. Total area required = seating area + standing area or 600 ft2 + 90 ft2 = 690 ft2 

Based upon Amtrak’s formula, the passenger waiting area inside the station building should 

be a least six hundred and ninety square feet. 

Parking – According to the Amtrak formula, the peak number of people that will arrive to catch 

a train in the morning at the Bedford Station will be thirty-nine people.  Some people – such 

as families – will be traveling together and arrive in a single automobile.  Others will be 

dropped off to catch a train and still others will arrive by taxi, bus or shuttles.  Assuming that 

parking will be required for 75% of the people arriving at the station, a total of twenty-nine 

parking spaces will be needed for a peak arrival load.  To accommodate trips that last multiple 

days and therefore producing uneven demand for parking, a total of fifty parking spaces will 

be planned initially at Bedford Station with a future capacity of seventy-five to one hundred 

spaces.    

SITE SELECTION FOR THE BEDFORD STATION  

In the fall of 2015, members of the Bedford-Franklin Regional Rail Initiative (BFRRI) prepared 

a white paper that set out the benefits of establishing an Amtrak station in the Town of 

Bedford. Included in the white paper was an analysis of prospective sites for the station.  The 

analysis identified five rail frontage sites in the vicinity of downtown Bedford with reasonable 

roadway access and that could accommodate a platform of at least seven hundred feet in 

length.  The five sites are shown below in Figure 5. 

A key factor in selecting a site for Bedford Station will be the suitability of the sites from the 

perspective of the owner of the railroad that runs through Bedford, Norfolk Southern Railroad 
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(NS).  The railroad tracks through Bedford are heavily utilized for freight traffic and NS will not 

permit the construction of a station if it interferes with rail freight traffic to any significant 

extent.  Conversations with NS on this topic will be extremely important to this project and 

should be initiated as soon as DRPT determines that they will endorse a station at Bedford.  

Until DRPT endorses Bedford Station, NS is not likely to engage in conversation about the 

acceptability of any station location. In the meantime, evaluation criteria that are significant to 

Bedford are most appropriate for initial site screening. 

Figure 5:  Sites Evaluated for the Location of Bedford Station 

 

 

In the BFRRI analysis, each of the five sites was evaluated under seven criteria including: 

 Automobile access 

 Parking 

 Bus access 

 Proximity to the central business district 

 Real estate cost 

 Construction cost 

Depot St. Site 

Bedford Ave. Site 

Courthouse Site 

Preferred Site 
Woolen Mills Site 

Elks Home Site 
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 Multi-use potential 

For each of the evaluation criteria a ranking of one to five was assigned at each prospective 

site – with five being the most favorable score.  The Courthouse site was identified as the 

preferred location in the rankings shown below in Table 7.  It should be noted that all of the 

sites appear to be viable and each has its own distinct characteristics.  It the preferred site 

proves to be unacceptable for any reason, other sites noted below should be given careful 

consideration. 

Table 7:  Bedford Station Site Rankings 

Criteria Woolen Mills Courthouse Depot St. Bedford Ave. Elks Home 

Car Access 2 4 3 3 3 

Parking 1 5 3 4 3 

Bus Access 3 4 4 3 3 

Access to CBD 3 5 4 2 2 

Real estate cost 4 5 2 5 1 

Construction cost 4 4 3 4 2 

Multi-use potential 5 4 2 1 2 

Total Score 22 31 21 22 16 

 

SITE EVALUATION FOR THE BEDFORD STATION  

A Site Evaluation Report on the suitability of the proposed site for Bedford Station (Appendix 

III) was undertaken by Draper Aden Associates – a member of the Wendel Team.   

Civil Narrative 

The civil narrative was prepared based on the known scope of the proposed project, site 

reconnaissance, and readily available information, including aerial photography and 

topography, Federal Emergency management Agency (FEMA) Flood Insurance Rate Maps 

(FIRM), and the Bedford County GIS.      

Standards and codes which govern site development for this project include the Town of 

Bedford and Bedford County Erosion and Sediment Control, Stormwater Management, and 

Zoning Ordinances, and other commonwealth and federal regulations. 

Existing Site Conditions  

The subject properties are located within downtown Bedford south of the Norfolk Southern 

Railroad, north of E. Depot Street, and adjacent to Plunkett and Court Streets.  The proposed 
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development parcels are owned by the Town of Bedford.  Current land uses within the project 

areas include the following: 

1. An asphalt surface parking lot north of E. Depot Street, south of Plunkett Street and west 

of Court Street; 

2. Open space south of the Norfolk Southern Railroad and north of Plunkett Street; and  

3. A gravel parking / staging area south Plunkett Street and east of Court Street. 

The existing topography within the project area has elevations ranging from approximately 978 

to 950 (south to north and west to east).  The existing parking lot south of Plunkett Street has 

retaining walls adjacent to E. Depot Street ranging in height from approximately 6 to 12 feet, 

along the west property line ranging in height from approximately 0 to 12 feet, along Court 

Street from the south to the entrance ranging in height from 0 to 6 feet. 

FEMA Floodplain Considerations 

The proposed project lies outside the one (1) percent annual chance (100-year) Zone A 

floodplain of John’s Creek.   

 

Zoning 

The subject properties are zoned B1 Limited Business. Bus terminal facilities, excluding repairs 

and maintenance, with such attendant restaurant and retail facilities as are customarily 

incident to the operation thereof and which are primarily oriented to the needs of bus 

passengers are permitted uses.   Rail facilities are not mentioned as allowable permitted or 

conditional uses. 

The following is a summary of the zoning requirements / restrictions. 

1. Maximum building height:  Equal to or less than 40 feet measured from the average 

level of the ground adjacent to the front exterior wall 

2. Building setbacks:  None. 

Demolition 

During Phase 1, minimal demolition of existing features is anticipated.   

For Phase 2, the existing parking lot west of Court Street will be modified to accommodate the 

construction of an elevated parking area above the existing lot. Existing sidewalks within the 

adjacent rights-of-way of the subject properties along E. Depot Street and Court Street will also 

be demolished and replaced, which may also require relocation of existing street lights.  Other 
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existing sidewalks within rights-of-way adjacent to site improvements activities will be removed 

and replaced to provide an improved pedestrian experience and access between parking areas 

and the future station building.   

Roadway / Parking / Pedestrian Access Improvements 

Existing roadways will be utilized to access the train station and new parking facilities.    

 

Phase 1: Plunkett Street will likely be resurfaced and curb and gutter added, where needed to 

provide positive drainage toward existing and new stormwater inlets. A new sidewalk will be 

added along the south side of Plunkett Street and west of Court Street to provide access to the 

train station.      Pedestrian crosswalk signage and stripping will be added. 

 

Phase 2:  An elevated parking area is planned to be constructed above the existing parking lot 

north of E. Depot Street and west of Court Street providing a total of 100 parking spaces; there 

will be no direct connection between the levels of parking.  Sidewalks adjacent to the new 

elevated parking area may be replaced. 

 

The access drive to Town Hall (west of Court Street) will likely improved and widened as needed 

to provide access to the proposed parking area.  A parking area providing approximately 30 

spaces is planned to be constructed within the existing gravel lot east of Court Street.  This lot 

will require approximately 20 feet of 0 to 8 feet high retaining wall.   Pedestrian crosswalk 

signage and stripping will be added. 

 

Utility Systems 

Gas Service 

Natural Gas is not available in the area.  Several propane providers currently serve the area. 

Electric Service 

The Town of Bedford Electric Department provides electric service to the Town of Bedford and 

part of Bedford County.  There is a substation located at the west terminus of Plunkett Street, 

south of the Norfolk Southern Railroad, and east of N. Bridge Street.  An above-ground 

transmission line is located north of and adjacent to Plunkett Street along the length of the 

project area. 

 

Communications Service 

Shentel provides telecommunication and data service in the area.   
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Water 

Existing 

 

The Bedford Regional Water Authority (BRWA) provides potable water to the Town of Bedford. 

In addition to treating potable water, BRWA maintains existing and new lines. The current 

capacity of the BRWA water treatment plant is 3 million gallons per day (MGD), with an available 

capacity of up to 1 MGD for new development.  Existing 8-inch and 10-inch water mains 

perimeter the subject properties. Adequate capacity exists and additional demands resulting 

from the proposed construction of the Passenger Rail Facility will have no appreciable effect on 

the quality of service provided BRWA to the surrounding community. 

 

There is an existing fire hydrant located approximately 60 feet southeast of the proposed 

Bedford Fire Station building.  One (1) additional fire hydrant may be needed for this project 

near the intersection of Court and Plunkett Streets. 

 

Proposed 

For the proposed station building domestic water service may be needed.   The service is 

proposed via a lateral from the existing 10-inch diameter main running perpendicular to the 

Norfolk Southern Railroad and Plunkett Street approximately 25 feet east of the future station 

building. Existing flow and pressure in the water lines surrounding the project will be verified by 

flow testing during the design process to determine the optimum connection point for service. 

All exterior fire protection services, as needed, shall be in accordance with the International 

Plumbing Code and NFPA 24. 

Sanitary Sewer 

Existing 

BRWA manages and maintains the City of Bedford wastewater infrastructure.  An existing 8-inch 

sanitary sewer main is located within the Plunkett Street right-of-way and is expected to have 

sufficient capacity to serve the future station building. The wastewater treatment plant has a 

capacity of 2.0 MGD and currently treats an average of 1.125 MGD.  

Proposed 

A 50 linear foot 6-inch sanitary sewer lateral is proposed to connect to the 8-inch main to serve 

the future station building in Phase 2.   
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Storm Sewer 

Existing 

Stormwater runoff from the project area flows into existing inlets and piped system along the 

south side of Plunkett Street within the entire project limits; pipe sizes are unknown.   This storm 

sewer system ultimately discharges to John’s Creek. 

 

Proposed 

Phase 1:  Additional inlets and manholes are proposed to capture surface runoff from the new 

train station and tie into the existing storm sewer on Plunkett Street.       

Phase 2:  Additional inlets and manholes are proposed to capture surface runoff from the 

proposed station building and new parking facilities. 

Stormwater Management 

Water quantity and quality control will be designed in accordance with the Part IIB criteria of the 

Virginia Stormwater Management Program (VSMP) Regulations (9VAC25-870). This project will 

be considered to be a redevelopment scenario. 

Based on the Phase 1 and 2 plans, the following is a summary of approximate land cover per 

phase. 

Phase 1: Existing Impervious Area =  0.72 acres 

 Proposed Impervious Area = 1.01 acres 

 Proposed Managed Turf Area = 0.56 acres 

Phase 2: Existing Impervious Area =  0.43 acres 

 Proposed Impervious Area = 0.53 acres 

 Proposed Managed Turf Area = 0.28 acres 

Quality Control – Preliminary Analysis 

Although the proposed project does not result in an increase of impervious area, the total 

phosphorus load must be reduced by at least 20% per 9VAC25-870-63[2.a.] for both phases.  

Approximately 0.9 and 0.3 pounds per year of phosphorus load reduction is required for phases 

1 and 2 respectively.  Compliance may be achieved with a combination of Best Management 

Practices (BMPs) such as dry swales, bioretention, and/or manufactured BMPs (e.g. Filterra). 

Any BMP’s selected shall meet the Standards and Specifications of the Virginia Stormwater 

BMP Clearinghouse.  For example for the Phase 1 development, a Level 1 dry swale or 

bioretention treating 0.8 acres of impervious area will meet the required pollutant removal.  
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Quantity Control – Preliminary Analysis 

The proposed project does increase impervious surface area, therefore stormwater quantity 

control facilities will be required per 9VAC25-870-66[B.1.a].   Stormwater quantity control could 

be provided via a bio retention facility or underground detention for this project. 

ENVIRONMENTAL IMPACT OF THE PROPOSED BEDFORD STATION  

An Environmental Impact Review for the Bedford Station project was undertaken by Draper 

Aden Associates – a member of the Wendel Team – and can be found in Appendix IV. 

Approach to Environmental Review 

The project approach for the Environmental Analysis and Documentation assumes that design 

and construction of the train station will not be supported by Federal funds. Therefore, the 

provisions of the National Environmental Protection Act (NEPA) will not apply to the project. 

However, since the construction may be undertaken under VDRPT funding and the cost may 

exceed $500,000, environmental review under Virginia Code §10.1-1188 may become 

applicable.  Therefore, environmental analysis for this project was proposed and completed in 

general accordance with the state Environmental Impact Review (EIR) process. 

This report presents the Environmental Analysis of the project was prepared and formatted in 

general accordance with the guidance provided in VDEQ’s Procedure Manual for 

Environmental Impact Reviews of Major State Facilities dated July 2013. At the start of this 

project in January 2016, a larger, general project area was identified, on which this 

environmental analysis was completed (Figures 6 & 7). A preliminary concept plan was 

prepared for a subset area within the larger general project area previously identified for the 

project, and this concept plan was included, where appropriate, in the environmental 

evaluation. 

To complete the Environmental Analysis, standard environmental records, tribal records, 

physical setting sources including topographic maps, geologic maps, soils maps, wetland and 

floodplain maps, and prior site reports were identified and reviewed. A site reconnaissance 

was conducted for a visual inspection of the site. The interior of buildings was not observed. 

Information was retrieved from a number of sources identified in Section 8.0. Regulatory 

agencies were contacted, as needed, to conduct a project review relative to environmental 

sources for inclusion in this EIR. Additional regulatory agency input may be received by the 

Virginia Department of Environmental Quality’s (VDEQ) or elsewhere during subsequent 

submittals and reviews as part of the funding requirements. Where information was readily 

available within limited sources, consideration of existing environmental impacts, if any, from 
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on and off-site sources, such as petroleum releases, was also included in this review. 

However, the completed review of existing environmental impacts within the project area is 

limited and should not be construed a comprehensive effort which is typically achieved under 

a Phase I Environmental Site Assessment (ESA) process. A full account of the methodology, 

findings and documentation of the environmental analysis preformed for this project is 

provided as Appendix IV to this report. Selected excerpts to the full report are provided below. 

 

Figure 6:  Environmental Review Site Location Map 
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Figure 7:  Environmental Review Site Detail Map 
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Site Description  

The project site is located within the Town of Bedford in Bedford County, Virginia. The existing 

rail line runs approximately through the center of the larger project area. Figure 6, Site 

Location Map, identifies the site and vicinity. Figure 7 highlights the larger project area as well 

as the specific site within the larger project area identified at this time as the preferred, 

proposed location for the passenger rail station, on an aerial photograph from 2012. 

The larger project site includes relatively steep gradients that slope downward towards the 

existing rail line primarily near Bridge Street. The gradient shallows to the east toward Grove 

Street, where the rail line crosses the road at grade. Along Plunkett Street, the rail line is only 

slightly topographically lower; however, topography slopes upward again from Plunkett Street 

to the south toward Main Street. The current preferred, proposed passenger rail station 

development area is south of the rail line along Plunkett Street near the County Courthouse as 

illustrated on the site conceptual drawings shown in a subsequent section of this report.  

However, all areas shown as potential sites in Figure 5 remain under consideration. 

Currently, the area south of the N&S railroad, south of E. Depot Street and adjacent to 

Plunkett and Court Streets is the preferred and proposed development area under 

consideration. Current land uses within this area includes asphalt parking and open space 

areas. Topography in this area ranges from 978 to 952 feet above mean sea level. 

Current Land Uses  

The project site is located in a mixed use area of the Town of Bedford that includes a variety of 

residential, community, commercial, light industrial, transportation and recreational uses. The 

rail line passes through the approximate center of the larger general project area. West of 

Bridge Street is a small pocket park on the northern side and undeveloped property covered 

with vegetative overgrowth and a parking lot on the southern side. To the north of the rail line 

are open spaces including parking and a community garden along Jackson Street. Further 

east along Jackson Street and bounded by Grove Street is a former industrial complex that is 

currently vacant with the exception of some residential revitalization in one of the buildings. A 

cemetery is also located adjacent to the industrial complex along Jackson Street. To the south 

of the rail line are a mix of private commercial/light industrial developments until passing 

Stone Street at which point the project area is primarily undeveloped open space or parking. 

An electrical substation is located on the southern side of the rail line adjacent to Bridge 

Street to the west and is excluded from the potential development area. Light industrial and 

commercial buildings are located within the project area on the eastern side of the site, north 

and south of the rail line. A portion of the industrial buildings on the northeastern side has 
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been converted into residential loft space. These buildings are privately owned and no 

demolition or renovation to these buildings is planned or anticipated. Demolition of existing 

parking areas and sidewalks are planned, which may require relocation of existing fire 

hydrants, street lights, stormwater drainage and other subsurface and aboveground utilities 

and structures. 

Utilities currently available to the site include electric, water, sewer, and communications. 

Natural gas is not available. Stormwater runoff currently flows into existing inlets and piped 

system along the south side of Plunkett Street and ultimately discharges to Johns Creek. A 

map of existing utility lines at and near the site is included in Appendix B of the full 

environmental report.  

The Town of Bedford recently passed a resolution that would allow the rail station to fit within 

the Comprehensive Plan. Current zoning within the Town-owned properties and the area of the 

current concept plan is B1 Limited Business. Portions of the privately owned properties in the 

eastern portion of the site are zoned CNW Central Neighborhood Work or CLI 

Commercial/Light Industrial and include current and former commercial and light industrial 

properties. Rail facilities are not currently mentioned as allowable permitted or conditional use 

and may require special permitting. However, the project site is located in an urban area of 

the Town of Bedford and the planned future use appears consistent with current surrounding 

property uses. Representative photographs of the site and vicinity are included in Appendix A 

of the full environmental report. 

Summary of Potential Impacts  

As noted previously, a full account of the methodology, findings and documentation of the 

environmental analysis preformed for this project is provided as an Appendix to this report. In 

the full report, the various sections describe and analyze direct, indirect, and cumulative 

effects on environmental resources (identified in the EIR Procedure Manual Section B.3) as a 

result of the preferred alternative. Additional resources were identified beyond those listed in 

the EIR Procedure Manual and are included in the report. Specific resource information was 

obtained through published documents, database research, visual observations made during 

a site reconnaissance conducted on February 8, 2016, and correspondence with regulatory 

agencies relative to the site and surrounding areas. Environmental resource and agency 

correspondence documentation is included in Appendix C to the full report, where available, or 

is referenced within the EIR (Appendix IV, Section 7.0). 

Each of the sections of the full report identifies resources, if present and evaluates the 

potential effect on those resources as a result of the proposed action. For this evaluation, all 
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areas of the larger project area were considered for future development. Where the effect of 

the proposed action is different depending on the area of planned development within the 

overall project area, it is noted. Otherwise, a statement of effect or no effect anticipated 

applies to the entire project area. 

Table 8 outlines the anticipated effects of the proposed action on resources identified and 

reviewed as part of this project. 

Table 8:  Summary of Potential Impacts 
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Table 8: Summary of Potential Impacts (Continued) 

 

Overall, the long term results of the project are considered beneficial to the community. No 

significant adverse effects to environmental resources were identified, pending information 

from VDHR. The proposed project will have negligible effect to the cumulative effect of 

continued urban development in the area.  

Short-term impacts related to construction will be low to moderate in nature. Long-term 

effects from operation include increased noise and a potential increase in local vehicular 

traffic. The effect on local traffic is countered by a regional benefit to transportation 

thoroughfares from the inclusion of this rail station connecting the Town of Bedford with the 

Cities of Lynchburg and Roanoke. 

Potential sources of impact to the site from existing/historical commercial/industrial 

operations may exist in the vicinity of the proposed action. Additionally, potential on-site 

sources of impact exist, primarily related to former and current rail operations and long term 

urban development in the area. Special handling of material may be required at the time of 

design and construction, if impact is identified. 

VDHR’s project review of the proposed action is pending. Based on verbal communication with 

VDHR from February 11 and 12 and subsequent to the project review request submittal, it is 

possible that an effect determination from VDHR may require additional site evaluation 

including potential archaeological survey of portions of the project area and/or special 

consideration of architectural resources in and near the project area.  However, mitigation 

options currently exist related to the proposed action and it is unlikely that the effect to 

historic resources will significantly affect the proposed action. Mitigation may require 
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specific design considerations or restrict ground disturbance in certain areas. Additional 

coordination with VDHR will likely be required during the design process. 

Once the project progresses, if any material is unearthed during site grading or excavating 

that could potentially be of archaeological significance, construction activities should cease 

and VDHR should be contacted for guidance. Information from VDHR, once received, will be 

provided as an addendum. 

ECONOMIC IMPACT OF THE PROPOSED BEDFORD STATION  

An analysis of the Economic Impact of Bedford Station was prepared by Chmura Economics 

and Analytics – a member of the Wendel Team.  Their report is found in Appendix V of this 

report. 

An important consideration in evaluating the feasibility of establishing a Bedford Amtrak 

Station is whether there is a business case for the project. Making the business case includes 

an assessment of the improvements that the project will make to the mobility of people in the 

region.  This has been identified in the patronage analysis discussed in a previous section of 

the report.  The business case also includes and assessment of the economic impacts of the 

project. As part of the Wendel team, Chmura Economics & Analytics (Chmura) was contracted 

to perform an economic impact analysis of Bedford station for the Bedford region. The study 

region is defined as the counties of Bedford and Franklin.    

The economic impact of Bedford station can be realized in two phases: (1) initial capital 

investment, which provides a one-time impact during the construction period, and (2) Bedford 

station operations, which includes the operations of Amtrak, potential intercity bus and 

regional bus service, and taxi service after the project is completed. For both phases, the 

direct, indirect, and induced impacts in spending and job creation are estimated.  

The direct impact is defined as the primary economic activity generated by the project under 

consideration. The indirect impact is the secondary economic activity generated by the project 

via demand for products from suppliers. An example of indirect impact is a construction 

company purchasing construction materials. The induced impact is economic activity 

generated when construction workers spend their income as consumers (such as at retail, 

restaurants, and doctor’s offices) in the region.  Chmura used the IMPLAN Pro® model1 to 

simulate the economic impact of this project. Outside the economic impact of the initial 

                                                      
1 IMPLAN Professional was created in the 1970s by the Forestry Service and is widely used by economists to estimate the 

impact of specific events on regional economies. It is now owned by Minnesota IMPLAN Group.   
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investment and Bedford station operations, Chmura estimated the benefits of the project for 

future users of the station. In addition, tax revenue from the project was estimated. 

Economic Benefit of Initial Investment 

The total capital cost for Bedford station is estimated to be $2.0 million, which will be used to 

construct and improve the station and surrounding areas. Construction is expected to start in 

March 2018 and be completed in October 2018. The first full year of station operation is 

expected to be in 2019.2 

Table 9 presents the estimated one-time economic impact from the initial investment in 

Bedford station. In 2018, initial investment activities will generate a total economic impact 

(including direct, indirect, and induced impacts) of $2.8 million that can support 21 jobs in the 

Bedford region. Among the total economic impact, $2.0 million is derived from direct spending 

of the initial investment in Bedford station. This spending can directly support 14 jobs in the 

region in 2018. The indirect impact in the region during the development phase is estimated 

to be $0.5 million and 6 jobs from other industries supporting the initial investment, such as 

equipment rental or truck transportation. The induced impact during the development phase 

is expected to be $0.3 million, which can support two jobs—these jobs are expected to be 

concentrated in consumer service-related industries such as restaurants, hospitals, and retail 

stores. 

Table 9:  One-time Economic Impact from Bedford Station Initial Investment 

 Direct Indirect Induced Total 

Spending (Millions) $2.0 $0.5 $0.3 $2.8 

Employment 14 6 2 21 

Note: Numbers may not sum due to rounding 

Source: IMPLAN Pro 2014 

Economic Impact of Bedford Station Ongoing Operations 

This section focuses on the economic impact of Bedford station’s ongoing operations. Located 

at Bedford station will be the Amtrak passenger rail service, potential intercity bus service, 

and taxi service.3  

Wendel conducted an Amtrak ridership forecast (for both departures and arrivals) at Bedford 

station. Total rail customers would reach an estimated 32,000 per year. Among those, 27,000 

will travel from Bedford to destinations south of Washington, and 5,000 will travel to and 

                                                      
2 Wendel assumes that the impact of a full year in operation is in 2019 
3 This station is not anticipated to have retail and food services.   
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through Washington to further destinations. Based on current sample prices from Lynchburg’s 

Amtrak station, the average one-way ticket is assumed to cost $61.6 in 2016.4  

It is anticipated that Bedford station will also host a regional bus stop and may host an 

intercity bus stop, which provides daily intercity bus service from Bedford to cities around the 

region and state. Currently, the closest intercity bus services to Bedford are the Greyhound 

stations in Roanoke and Lynchburg.5 Assuming an intercity bus service similar to Greyhound is 

established at Bedford station, Chmura estimates that total passengers (departures and 

arrivals) for the intercity bus service will be 9,472 per year. The average ticket price per bus 

trip would be $27.30 in 2016.6 For taxi service at Bedford station, it is assumed that 15% of 

rail and bus passengers will need a taxi, with an average fare of $5 in 2016.7  

The total annual operational impact (direct, indirect, and induced impacts) of Bedford station 

is estimated to be $3.4 million in 2019, which can support 9 jobs in the Bedford region.8 

Among those impacts, direct revenue from the Amtrak operation, intercity bus service, and 

taxi service at the station are estimated to be $2.4 million, which can support 6 jobs. The 

indirect impact is estimated to be $0.7 million and 2 jobs, benefiting other businesses within 

the region that support rail, bus, and taxi service. The induced impact is estimated to be $0.3 

million and 1 job in the region, mostly benefiting consumer-related businesses such as retail 

shops, healthcare facilities, and restaurants. The total annual economic impact of ongoing 

operations of Bedford station is summarized in Table 10. 

Table 10:  Annual Economic Impact of Bedford Station Operation (2019) 

  Direct Indirect Induced Total Impact 

Amtrak Operation Spending ($Million) $2.1 $0.5 $0.3 $2.9 

 Employment 3 2 1 6 

Bus Operation Spending ($Million) $0.3 $0.2 $0.0 $0.4 

 Employment 2 0 0 2 

Taxi Spending ($Million) $0.0 $0.0 $0.0 $0.0 

 Employment 1 0 0 1 

Total Spending ($Million) $2.4 $0.7 $0.3 $3.4 

 Employment 6 2 1 9 
Note: Numbers may not sum due to rounding 

Source: IMPLAN Pro 2014 

                                                      
4 Chmura researched February 2016 ticket prices from Lynchburg to Washington and New York.   
5 The operational details of an intercity bus stop are not available. Currently, there is no intercity bus service in Bedford. 

Chmura uses assumptions from similar stations in other cities such as Roanoke to estimate the passenger volume.   
6 This is estimated based on a similar station in Roanoke. Chmura also researched February 2016 Greyhound bus ticket 

prices from Lynchburg to cities including Richmond and Washington, D.C. Greyhound is the only intercity bus service in the 

Roanoke/Lynchburg area.   
7 Source: This is estimated based on data for similar stations in other cities such as Roanoke.   
8 In this report, estimated jobs include both full-time and part-time. It does not include full-time-equivalent (FTE) jobs.   
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Bedford Station User Benefits 

Outside the economic impact of operations, Bedford station can also provide other ongoing 

benefits for users of the station. Individuals impacted by Bedford station will be passengers of 

both Amtrak and the intercity bus service.  

There are three broad user benefits estimated in this study. The first benefit is travel time 

savings from congestion mitigation. Though using a bus or rail service may increase travel 

time for passengers, it reduces the number of vehicles on area roads, providing traffic 

congestion relief for many drivers. The second benefit is motor vehicle-related cost savings. 

Individuals traveling by rail or bus will reduce their usage of vehicles, thus saving money on 

operational costs. The third benefit is safety. Fewer vehicles on the road can reduce both 

accidents and accident-related injuries. The safety benefit also reduces inconveniences and 

costs involved with both minor and major car accidents. Though not quantified in this study, 

the resulting decrease in automobile usage can help reduce greenhouse gas emissions, 

resulting in environmental benefits.  

The estimated benefit for Bedford station users will depend on reduced vehicle miles travelled 

(VMT) as users shift from using automobiles to buses or trains. Travel time savings, vehicle 

operation cost reduction, and safety benefits are all based on reduced VMT.9 Based on the 

average trip length and number of rail and bus passengers, it is estimated that Bedford 

station can reduce VMT by an estimated 9.4 million miles per year in 2019. The majority of 

VMT reduction comes from Amtrak operations, and the rest comes from the intercity bus 

service.  

Bedford station is expected to divert traffic from highways and streets. Less traffic will reduce 

congestion of regional roadways, thus providing travel time savings for motorists. The cost of 

traffic congestion is assumed to be 6.9 cents per VMT in 2019.10 Applying this to total 

diverted vehicle miles, the annual benefit of travel time savings is estimated to be $0.6 

million in 2019 (Table 11). 

 

 

                                                      
9 Chmura uses the same methodology as in the 2013 study: Benefit/Cost Analysis of Main Street Station Multimodal 

Transportation Center, prepared by Chmura Economics & Analytics, December 2013.   
10 Inflated from the 2007 value, which can be found in the following documentation: Corporate Average Fuel Economy for 

Model Year (MY) 2012-MY 2016 Passenger Cars and Light Trucks. US Department of Transportation, National Highway Traffic 

Safety Administration, August 2009.   
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Table 11:  Estimated Annual User Benefits ($Million 2019) 

Value of Travel Time Saving $0.6 

Vehicle Operation Cost Saving $3.6 

Safety Benefit $0.3 

Total $4.5 

                                        Source: Chmura Economics & Analytics  

 

Vehicle operation cost is reduced as travelers switch from cars to buses and trains. Those 

individuals incur additional costs to purchase bus or train tickets. As a result, bus or train 

ticket costs need to be excluded from the benefit of the project. The annual cost of vehicle 

operation is assumed to be 58 cents per VMT in 2015.11 This figure includes fuel, 

maintenance, and repair costs. Total diverted vehicle miles are estimated to be 9.4 million per 

year. In 2016, the average bus fare from Bedford to various locations is assumed to be 

$27.30 per trip, while the average train ticket from Bedford to locations such as Washington, 

D.C. and beyond is assumed to be $61.6 per trip. These numbers are inflated to 2019 values 

using the consumer price index before being subtracted from vehicle operation cost savings. 

As a result, the net benefit of vehicle cost savings is estimated to be $3.6 million in 2019.  

Bedford station is expected to divert traffic from highways and streets. Less traffic will reduce 

the probability of crashes as well as property damage and injury costs associated with car 

accidents. In 2019, the cost of a car accident is assumed to be 3 cents per vehicle mile 

traveled.12 The annual safety benefits are estimated to be $0.3 million in 2019.  

In summary, total user benefits are estimated to be $4.5 million per year in 2019 dollars for 

users of Bedford station. 

Fiscal Impact for State and Local Governments 

Both the initial development activities and ongoing operation of Bedford station will generate 

tax revenue for local and state governments. In order to be conservative, only tax revenue 

from the direct impact was estimated.13  

During the initial development phase (2016 to 2017), local governments in Virginia can 

typically collect business, professional, and occupational license (BPOL) tax. Since neither 

                                                      
11 The latest estimate from AAA indicated driving cost per mile was 58 cents in 2015. Source: http://exchange.aaa.com/wp-

content/uploads/2015/04/Your-Driving-Costs-2015.pdf   
12 This is inflated from the 2007 value, which can be found in the following documentation: Corporate Average Fuel Economy 

for Model Year (MY) 2012-MY 2016 Passenger Cars and Light Trucks. US Department of Transportation, National Highway 

Traffic Safety Administration, August 2009.   
13 This approach is recommended by Burchell and Listokin in The Fiscal Impact Handbook.   
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Bedford County nor Franklin County requires BPOL tax, the estimated local tax revenue is 

zero. The state government is expected to receive $19,859 in individual income tax and 

$5,347 in corporate income tax from the initial development activities of the project. To arrive 

at those figures, Chmura first used the IMPLAN Pro model to assess the percentages of total 

initial investment allocated to both labor cost and profit. Chmura then applied those 

percentages to the direct initial investment before applying an individual income tax rate of 

5% and a corporate income tax rate of 6%.14 

Table 12:  Tax Revenue from Bedford Station 

  Local Governments State Government 

Initial Investment (2018) Individual Income Tax  $19,859 

 Corporate Income Tax  $5,347 

 Total $0 $25,206 

Ongoing Operations (2019      )   Individual Income Tax  $20,924 

 Corporate Income Tax  $17 

 Total $0 $20,940 

Note: Numbers may not sum due to rounding 

Source: Chmura Economics & Analytics 

 

For ongoing operation, since the station will not have retail or food services, local 

governments will not collect any sales or meals tax from the operation. BPOL tax is irrelevant 

as well because Bedford County does not have this tax. The state government can benefit 

from individual and corporate income taxes from the ongoing operation of Bedford station. 

The state individual and corporate income tax revenues are estimated to be $20,924 and 

$17 (from bus and taxi services),15 respectively, in 2019. 

 

CONCEPTUAL PLANS FOR THE BEDFORD STATION  

As described previously in this report, the Wendel team used a document prepared and 

published by Amtrak entitled “Amtrak Station Program and Planning Guidelines” to determine 

the appropriate size and features for the Bedford Station.  These guidelines establish design 

standards and criteria for stations platforms and the station site, program requirements, 

station features and amenities, station finishes and architectural design.  The Wendel team 

reviewed this document with the project sponsors and then jointly developed a specific 

program for the Bedford Station.  It is proposed that Bedford Station should be advanced in 

                                                      
14 Source: Virginia Tax Department.   
15 Recent financial statements for Amtrak show that its operational expense is greater than its operational revenue. As a 

result, Amtrak’s corporate income tax obligation is zero.   
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two phases.  Phase 1 would produce a safe, functional and attractive station and if the station 

proves to be successful and warrant additional improvements, Phase 2 would add a station 

building, additional bus access and additional parking.  The phased approach is proposed to 

hold down the cost for establishing Bedford Station and getting it operational.  It is expected 

that the success of the station once it is opened will generate enthusiasm to advancing the 

station to the second phase.  All conceptual design components are in accordance with 

Amtrak’s guidelines for a Category 3 or Caretaker Station.   

Phase 1 

In the first phase of the project, it is proposed to construct the rail passenger platform, vehicle 

and pedestrian access, and to improve an existing parking area.  Figure 8 shows a conceptual 

site plan for Phase 1 of Bedford Station.  Conceptual renderings of the station and facilities in 

Phase 1 are shown in Figures 10, and 11. 

The platform will be 450 feet long and 14 feet wide.  This is 25 feet longer than the minimum 

recommended by Amtrak and 2 feet wider.  The additional length allows for easier positioning 

of a six car train when it stops at the platform.  The additional width is required to maintain a 

minimum 6 foot clearance from the edge of the platform to any obstruction.  The surface of 

the platform will be constructed 48 inches above the top of the rail to allow level boarding.  

Canopies will be constructed on the platform to offer shelter to waiting rail passengers.  In 

addition, wind screens and benches will be provided on the platform.  Seating will be available 

for 36 passengers on the platform.  An Amtrak Quick-Trak ticketing machine will be provided 

on the platform.  The platform also will have lighting and trash and recycling receptacles.  

Pedestrian access will be provided via a paved area between the vehicle drop off area and the 

platform.  Landscaping will be provided throughout the site.  Bicycle racks will be provided in 

the paved area as well as Amtrak signage.  

An eight space vehicle drop off area will be provided in front of the station just off of Plunkett 

Street and separated from the street by a median.  A bus bay will be provided at the east end 

of the station as a pull off area from Plunkett Street heading westbound. 

In phase 1 a parking area will be improved in the area bordered by Plunkett Street, Court 

Street and East Depot Street.  The parking area will be accessed from Plunkett Street and will 

contain 50 parking spaces. 

A conceptual level cost estimate was prepared for constructing phase 1 of the project at the 

preferred site and as shown in the conceptual drawings.  The estimate was developed using 

current wage rates and materials costs for the Bedford area.  The estimate includes general 
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conditions costs, a construction manager fee, escalation over an 18 month construction 

period and a design contingency of 25%.  A summary of the estimate is shown below in Table 

13.  A full detailed estimate is provided in Appendix VI.  The estimate indicates that phase 1 of 

Bedford Station could be constructed and equipment provided for the facility for 

approximately $1.5 million.  If the preferred site proves to be unacceptable to Norfolk 

Southern and another site is selected, additional site improvements may be required.  We 

expect that phase 1 of the Bedford Station project could be constructed at other prospective 

sites that have been identified for under $2.0 million. 

Table 13:  Conceptual Level Construction Estimate for Phase 1 

Total Material Total Labor Total Cost Building $/GSF % of Total

01 GENERAL REQUIREMENTS -$                 4,807$           4,807$              0.0984$           

02 EXISTING CONDITIONS -$                 30,000$         30,000$           0.6141$           

03 CONCRETE 19,070$          10,952$         30,023$           0.6146$           

05 METALS 126,687$        9,888$           136,575$         2.7956$           

10 SPECIALTIES 107,880$        201,870$       309,750$         6.3404$           

11 EQUIPMENT 2,250$            1,230$           3,480$              0.0712$           

12 FURNISHINGS 12,080$          34$                 12,114$           0.2480$           

26 ELECTRICAL -$                 100,000$       100,000$         2.0470$           

31 EARTHWORK 48,987$          57,601$         106,588$         2.1818$           

32 EXTERIOR IMPROVEMENTS 176,989$        152,421$       329,410$         6.7429$           

493,944$        568,804$       1,062,747$     21.75$             70.8%

GENERAL CONDITIONS (CM) 3% 31,882$           0.65$               2.1%

Subtotal: 1,094,630$      22.41$             72.9%

CONSTRUCTION MANAGER FEE 5% 54,731.49$      1.12$               3.6%

Subtotal: 1,149,361$      23.53$             76.5%

ESCALATION 4.54% 52,135$           1.07$               3.5%

Subtotal: 1,201,496$      24.59$             80.0%

DESIGN CONTINGENCY 25% 300,374$         6.15$               20.0%

Project Gross Square Feet (GSF) 48,853            

TOTAL: 1,501,870$     30.74$            100.0%

Division

ARCHITECTURAL TOTALS:

 

Phase 2 

If Bedford station is successful and ridership warrants additional improvements to the station, 

a second phase of construction is envisioned.  In the second phase of the project, it is 

proposed to construct a rail station building, add a second bus bay and construct additional 
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parking.  Figure 9 shows a conceptual site plan for Phase 2 of Bedford Station.  Conceptual 

renderings of the station and facilities in Phase 2 are shown in Figures 12, 13, 14 and 15. 

The building constructed in phase two would be climate controlled and include a waiting area, 

restrooms, drinking fountains, storage areas, and an area to relocate the Amtrak Quick-Trak 

ticketing machine.  The actual size and floor plan for the building will be developed during the 

architectural and engineering design for Phase 2.  The building shown in the conceptual 

drawings for Phase 2 is drawn to a scale of approximately 2,400 square feet – more than 

enough to meet the program requirements as currently envisioned. 

Phase 2 includes the construction of a second bus bay which will be located as a pull off from 

Plunkett Street heading eastbound.  This will allow more transit access to the station when 

the trains arrive and depart and will support regional buses. 

Phase 2 also includes an expansion of parking at the station.  Two options for parking 

expansion are shown in the conceptual site plan.  A second surface parking lot is shown east 

of Court Street at the corner with Plunkett Street.  Access to this parking area would be from 

Plunkett Street. The parking area would include a passenger drop off area and 28 additional 

parking spaces. 

If additional parking is needed beyond the second surface lot, the Phase 2 conceptual plans 

show that the 50 space surface lot in Phase 1 could be converted to a parking deck with 100 

spaces.  Access to the lower level of parking would be from Plunkett Street and access to the 

upper level of parking would be from East Depot Street. 

A conceptual level cost estimate was not prepared for the improvements for Phase 2. All of 

the elements shown in the conceptual drawings for Phase 2 are optional.  However the 

construction of a station building is called for in Amtrak’s Station Program and Planning 

Guidelines for a Level 3 station and it is strongly recommended for Bedford.  This will provide 

an attractive, convenient and comfortable place for Amtrak passengers to wait for trains and 

will create a more significant sense of place for Bedford Station. 
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Figure 8:  Bedford Station Conceptual Site Plan - Phase 1 
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Figure 9:  Bedford Station Conceptual Site Plan - Phase 2 
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Figure 10:  Bedford Station Conceptual Image - Phase 1 Aerial View 
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Figure 11:  Bedford Station Conceptual Image - Phase 1 Approach to the Platform from the West 
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Figure 12:  Bedford Station Conceptual Image - Phase 2 Aerial View 
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Figure 13:  Bedford Station Conceptual Image - Phase 2 Approach to the Station from the West 
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Figure 14:  Bedford Station Conceptual Image - Phase 2 Approach to the Station from the East 
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Figure 15:  Bedford Station Conceptual Image - Phase 2 Platform View 

 


